COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 06/ 2012

ESTI MATE SUMVARY 09: 45: 51
CONTI D C17700 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 17700- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 65.0  DAYS TI VE ALLOW 65 WORK DAYS
COLFAX: SABLE TO Al RPORT BLVD. PERCENT TIME:  100. 00 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO NHO404- 049
COLFAX: SABLE TO Al RPORT BLVD.
NAME OF ROAD: 040C
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 01/ 06/ 2012 DATE TI ME STARTED 06/ 20/ 2011
1800 N TAFT ROAD DATE LET 05/ 12/ 2011 DATE WORK BEGAN 06/ 20/ 2011
DATE AWARDED 05/ 24/ 2011 DATE TIME STOPPED 10/07/2011
DATE CONTRACT EXECUTED 06/ 20/ 2011 DATE ACCEPTED 10/ 07/ 2011
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 06/ 20/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,533, 506. 14 PARTI Cl PATI NG $ 1, 043, 346. 63 $ 10, 173. 06
AWARD PRQIECT AMT: $  1,135,892.80 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 68. 04% TOTAL EARNI NGS 1,043, 346. 63 10, 173. 06
FUNDS AVAI LABLE: $ 490, 159. 51 STOCKPI LED NATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 043, 346. 63 10, 173. 06
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 17, 038. 39
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,043, 346. 63 27, 211. 45
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,043, 346. 63 27, 211. 45
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 27,211.45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17700- BI D ESTI MATE RUN 01/ 06/ 2012
PRQIECT: NHO404- 049 ESTI MATE NO 0003 09: 45: 51
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 14. 000 14. 000
SY 0. 000 0.00
13. 40000 14. 000 187. 60
0010 202-00200 *Renoval of Sidewal k 27.000 27.000
SY 0. 000 0. 00
41. 30000 27.000 1,115.10
0015 202-00202 *Renoval of Cutter 0. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0020 202-00203 *Renoval of Curb and CGutter 978. 000 978. 000
LF 0. 000 0. 00
8. 25000 978. 000 8, 068. 50
0025 202- 00206 *Renoval of Concrete Curb Ranp 144. 000 144. 000
SY 0. 000 0. 00
15. 50000 144. 000 2,232.00
0030 202-00210 *Renmoval of Concrete Pavement 126. 000 126. 000
SY 0. 000 0. 00
20. 60000 126. 000 2,595. 60
0035 202-00220 *Renoval of Asphalt Mat 358. 000 358. 000
SY 0. 000 0. 00
12. 40000 358. 000 4,439. 20
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 67, 402. 000 67, 402. 000
SY 0. 000 0.00
1. 00000 67, 402. 000 67, 402. 00
0045 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 173. 000 173. 000
SY 0. 000 0. 00
17. 30000 173. 000 2,992.90
0050 202-00425 *Renoval of Bridge Railing 140. 000 140. 000
LF 0. 000 0. 00
15. 30000 140. 000 2,142.00
0055 202-01130 *Renoval of CGuardrail Type 3 103. 000 103. 000
LF 0. 000 0. 00

7.50000 103. 000 772.50



CONTI D C17700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17700- BI D ESTI MATE RUN 01/ 06/ 2012
PRQJECT: NH0404- 049 ESTI MATE NO 0003 09:45: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04005 C ean Val ve Box 4. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0065 203- 00000 *Uncl assi fi ed Excavation 43. 000 43. 000
CcY 0. 000 0. 00
32. 00000 43. 000 1, 376. 00
0070 203-01597 *Pot hol i ng 6. 000 2.000
HOUR 4. 000 720. 00
180. 00000 6. 000 1, 080. 00
0075 208-00034 *&avel Bag 250. 000 212. 000
LF 0. 000 0. 00
5. 20000 212. 000 1,102. 40
0080 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0085 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0.00
0090 208- 00052 *StormDrain Inlet Protection (Type 2) 12. 000 12. 000
LF 0. 000 0. 00
6. 25000 12. 000 75. 00
0095 208-00103 *Renoval and Di sposal of Sedinment (Labor) 2.000 2.000
HOUR 0. 000 0. 00
36. 50000 2.000 73.00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 46. 500 45. 500
HOUR 0. 500 111. 00
222.00000 46. 000 10, 212. 00
0105 208-00107 *Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
36. 50000 0. 000 0. 00
0110 208-00205 *Er osi on Control Supervisor 50. 000 43. 000
HOUR 0. 000 0. 00
78. 20000 43. 000 3, 362. 60



CONTI D C17700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17700- BI D ESTI MATE RUN 01/ 06/ 2012
PRQJECT: NH0404- 049 ESTI MATE NO 0003 09: 45: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-04010 Adj ust Manhol e 10. 000 10. 000
EACH 0. 000 0. 00
550. 00000 10. 000 5, 500. 00
0120 210- 04050 Adj ust Val ve Box 19. 000 19. 000
EACH 0. 000 0. 00
240. 00000 19. 000 4, 560. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 529. 000 167. 980
TON 0. 000 0. 00
90. 00000 167. 980 15, 118. 20
0130 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 9, 931. 000 9, 323. 940
TON 0. 000 0. 00
62. 30000 9, 323. 940 580, 881. 46
0135 411-10255 Enul sified Asphalt (Sl ow Setting) 6, 545. 000 2,987.000
GAL 0. 000 0. 00
2.18000 2,987.000 6,511. 66
0140 412- 00605 *Concrete Pavenent (6 Inch) (Fast Track) 231. 000 231. 000
SY 0. 000 0. 00
72.30000 231. 000 16, 701. 30
0145 515-00120 *Wat er proof i ng (Menbrane) 173. 000 173. 000
SY 0. 000 0. 00
23.20000 173. 000 4,013. 60
0150 606-01370 *Transition Type 3G 4. 000 4. 000
EACH 0. 000 0. 00
4, 430. 00000 4. 000 17, 720. 00
0155 606-01380 *Transition Type 3H 4. 000 4. 000
EACH 0. 000 0. 00
1, 619. 00000 4. 000 6, 476. 00
0160 606-11010 *Bridge Rail Type 10R 108. 000 108. 000
LF 0. 000 0. 00
166. 00000 108. 000 17,928. 00
0165 608-00000 *Concrete Sidewal k 47. 000 47. 000
SY 0. 000 0. 00
51. 60000 47. 000 2,425. 20



CONTI D C17700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17700- BI D ESTI MATE RUN 01/ 06/ 2012
PRQJECT: NHO404- 049 ESTI MATE NO 0003 09: 45: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 608-00010 *Concrete Curb Ranp 144. 000 144. 000
SY 0. 000 0. 00
56. 80000 144. 000 8,179. 20
0175 608-00015 *Truncat ed Dones 130. 000 130. 000
SF 0. 000 0. 00
39. 20000 130. 000 5, 096. 00
0180 609-21020 *Curb and CQutter Type 2 (Section Il-B) 922. 000 922. 000
LF 0. 000 0. 00
15. 50000 922. 000 14, 291. 00
0185 609-24002 *Qutter Type 2 (2 Foot) 48. 000 48. 000
LF 0. 000 0. 00
41. 30000 48. 000 1, 982. 40
0190 613-07000 *Pul | Box (Special) 1. 000 1. 000
EACH 0. 000 0. 00
810. 00000 1. 000 810. 00
0195 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
1, 048. 00000 1. 000 1, 048. 00
0200 614-72875 *Loop Detector Wre 1, 376. 000 1, 376. 000
LF 0. 000 0. 00
4. 90000 1, 376. 000 6, 742. 40
0205 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 411. 00000 1. 000 20, 411. 00
0210 627-00005 *Epoxy Pavenent Mar ki ng 91. 000 57. 000
GAL 0. 000 0. 00
88. 80000 57. 000 5, 061. 60
0215 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 278. 000 133. 000
GAL 0. 000 0. 00
40. 70000 133. 000 5,413. 10
0220 627-01001 *Preformed Plastic Paverment Marking (Type 1) 1, 833. 000 1, 481. 000
SF 0. 000 0. 00
12. 50000 1, 481. 000 18, 512. 50



CONTI D C17700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17700- BI D ESTI MATE RUN 01/ 06/ 2012
PRQJECT: NH0404- 049 ESTI MATE NO 0003 09:45: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 738. 000 738. 000
SF 0. 000 0. 00
12. 50000 738. 000 9, 225. 00
0230 627-30410 *Preformed Thernopl astic Paverment Marking (Xwal k- St op 2, 400. 000 1, 992. 000
Li ne
) SF 0. 000 0. 00
6. 25000 1, 992. 000 12, 450. 00
0235 630-00000  *Fl aggi ng 1, 868. 750 1, 868. 750
HOUR -82.750 -1,721.20
20. 80000 1, 786. 000 37, 148. 80
0240 630-00003  *Uniformed Traffic Control 359. 000 359. 000
HOUR 0. 000 0. 00
62. 40000 359. 000 22,401. 60
0245 630- 00007 *Traffic Control Inspection 30. 000 23. 000
DAY 4.000 228. 80
57.20000 27.000 1, 544. 40
0250 630-00012 *Traffic Control Managenent 65. 000 46. 000
DAY 6. 000 2,184.00
364. 00000 52. 000 18, 928. 00
0255 630-80001 *Fl ashi ng Beacon (Portable) 8. 000 8. 000
EACH 0. 000 0. 00
520. 00000 8. 000 4,160. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 60. 000 60. 000
EACH 0. 000 0. 00
31. 20000 60. 000 1,872.00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 51. 000
EACH 0. 000 0. 00
31. 20000 51. 000 1,591. 20
0270 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 5. 000
EACH 0. 000 0. 00
31. 20000 5. 000 156. 00
0275 630-80344 *Construction Traffic Sign (Special) 160. 000 56. 000
SF 0. 000 0. 00
18. 70000 56. 000 1,047. 20



CONTI D C17700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17700- BI D ESTI MATE RUN 01/ 06/ 2012
PRQIECT: NHO404- 049 ESTI MATE NO 0003 09: 45: 51
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3,120. 00000 2.000 6, 240. 00
0285 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 6. 000
Type
yee) EACH 0. 000 0. 00
780. 00000 6. 000 4, 680. 00
0290 630- 80360 *Drum Channel i zi ng Devi ce 175. 000 65. 000
EACH 0. 000 0. 00
20. 80000 65. 000 1, 352. 00
0295 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 12. 000
EACH 0. 000 0. 00
67. 60000 12. 000 811. 20
0300 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 0. 000
EACH 0. 000 0. 00
67. 60000 0. 000 0. 00
0305 630-80370 *Concrete Barrier (Tenporary) 200. 000 200. 000
LF 0. 000 0. 00
38. 50000 200. 000 7,700. 00
0310 630-80380 *Traf fic Cone 611. 000 611. 000
EACH 0. 000 0. 00
7.30000 611. 000 4, 460. 30
0315 630-85010 *| npact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
3, 433. 00000 1. 000 3,433.00
0318 700- 70034 F/ A Price Adjustnent for Violation of Wrking Tinme 0. 000 -4, 450. 000
Limtations
FA 0. 000 0. 00
1. 00000 -4, 450. 000 -4, 450. 00
0320 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70012 F/ A Asphalt Pavenent |ncentive 40, 000. 000 12,133. 900
FA 0. 000 0. 00

1. 00000 12, 133. 900 12,133.90



CONTI D C17700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17700- BI D ESTI MATE RUN 01/ 06/ 2012
PRQIECT: NHO404- 049 ESTI MATE NO 0003 09: 45: 51
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 -1, 250. 910
F A 0. 000 0. 00
1. 00000 -1, 250. 910 -1, 250.91
0335 700-70018 F/ A Roadway Snoot hness | ncentive 14, 000. 000 0. 000
F A 8, 650. 460 8, 650. 46
1. 00000 8, 650. 460 8, 650. 46
0340 700-70019 F/ A Asphalt Cenent Cost Adjustnent 120, 000. 000 -18,512. 980
F A 0. 000 0. 00
1. 00000 -18,512. 980 -18,512. 98
0345 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70060  F/A Adjust Wilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0390 202- 00450 Renoval of Portions of Present Structure (O ass 1) 24. 000 24. 000
Energency Bridge Deck Repair
SY 0. 000 0. 00
354. 31000 24.000 8, 503. 44

CAT 0200 CURRENT AMI  $ 1,509, 645.14 $ 10,173.06 $ 1,019, 485. 63



CONTI D: C17700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17700-BI D ESTI MATE RUN 01/ 06/ 2012
PRQJECT: NH0404- 049 ESTI MATE NO. 0003 09: 45: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0375 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0380 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0385 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
861. 00000 1. 000 861. 00

CAT 0400 CURRENT AMI  $ 23,861.00 $

0.00$ 23, 861. 00

PRQJIECT TOTAL CURRENT AMI $ 1,533,506.14 $

10,173.06 $ 1,043, 346. 63



